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Attachment 1
Agenda and Action Tracking List

Administrative Issues
a. Meeting minutes approved from February 19, 2003 PFP PMM.
b. Action Tracking Reviewed.
2. PFP Project Item Status - A. Wright deferred to the presentation to the HAB River and
Plateau Committee presentation}- additionally, polycubes would be completed before the next
meeting. The time and date of i"uture PMMs was moved to accommodate staff. An overview
of the Larry Romine presentation to the HAB River and Plateau committee was discussed by
A. Wright, R. Bond and R. Piippo. R. Bond stated that PFP is moving forward and
progressing very well. Ecology provided a heads up on potential impact from the M-91
negotiations on language being required in plans such as EE/CAs on shipment to WIPP. A.
Wright took the action to discuss the issue with the Waste program leads involved in M-91
negotiations to understand what was being discussed and how it would impact the EE/CA.

Milestone status
M83-21 SUBMIT TO THE WASHINGTON STATE DEPARTMENT OF
ECOLOGY A PFP RESIDUAL CHEMICAL HAZARDS ASSESSMENT AS A
PRIMARY DOCUMENT DUE 12/31/02.

Status: Andrea Hopkins - COMPLETE Rick Bond stated that a letter has
been drafted to closeout the milestone. Bob Heineman stated that FH would
status the priority actions.

M83-30 SUBMIT TO ECOLOGY A CLOSURE PLAN AS A PRIMARY
DOCUMENT FOR THE 241-Z WASTE TREATMENT FACILITY (TSD UNIT)
AND GLOVEBOX HA-20MB DUE 7/31/03.

Status: Jerry Johnston - Document preparation is preceding and is on track
to meet the M/S due date. Rick Bond stated that Ecology agrees with using
the 241-Z walls to define the closure plan boundaries.

• M83-20 SUBMIT FACILITY TRANSITION END POINT CRITERIA
DOCUMENT AS A PRIMARY DOCUMENT TO ECOLOGY PURSUANT TO
AGREEMENT ACTION PLAN SECTION 8.5.3 DUE 9/30/03.

Status: Andrea. Hopkins -At RL for review of 2"d draft and document is
ahead of schedule.

• M83-12 -TO1 SUBMIT PFP LEGACY PU HOLDUP REMOVAL PLAN TO
ECOLOGY DUE 12/31/03.
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Status: Jim Lilly- Removal plan at 80% draft stage and completed external
subject matter expert review. Document on track to submit ahead of
schedule potentially as early as June 2003. A. Wright asked whether RL
would be provided a copy in draft prior to submittal. B. Heineman said yes,
FH would provide a draft.

• M83-13 COMPLETE REPACKAGING OF PFP RESIDUES AND SHIPMENT
TO CENTRAL WASTE COMPLEX DUE 4/30/04.

Status: Andrea Hopkins - Residues project remains ahead of schedule.
Detailed status presentation provided (Attachment 5).

• M83-31 DISCONTINUE WASTE DISCHARGES FROM 241-Z TANKS TO
TANK FARMS VIA EXISTING LINES DUE 6/30/05.

Status: Jerry Johnston- On schedule. Currently revising the NOC for the
approval.

• M83-40 COMPLETE TRANSITION AND DISMANTLEMENT OF THE 232-Z
BLDG INCINERATOR TO SLAB-ON-GRADE (PENDING
ENVIRONMENTAL DETERMINATION) DUE 9130/06.

Status: Dennis Takasumi- Project is on schedule and in the planning
stage. Safety and environmental documentation is being prepared and is
on schedule. Initial D&D activities planned to start on or before 6/03.

M83-14 COMPLETE 100% OF THE LEGACY PU HOLDUP REMOVAL AS
DEFINED IN THE LEGACY PU HOLDUP REMOVAL PLAN FOR PFP
REQUIRED BY MX-83-12-T01 DUE 9/30/06.

Status: Jim Lilly - Legacy removal holdup activities are ongoing.
Scope has been accelerated to 9/05 and is undergoing planning.

4. IPMP Status. A. Wright stated that FH did not provide a date on when the IPMP was going
to be updated to incorporate the 2004 rebaseline. B. Heineman took the action to provide the
status

/'S4'ctts'

5. New topics - 241-Z`D-8 status provided by Karl Hadley (attachment 4). Pam Brown had
called and wanted to know the total number Pu at PFP. B. Heineman took the action to
provide the amount

6. Next Meeting - March 13, 2003, 03:00 to 4:30, Federal Building. Room 248.
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ACTION TRACKING LIST

Date
Action Assignee Established/ Status

Due Date

Contact the Nez Perce regarding R. Bond September 18, Open Ecology will
interest in providing input to the 2002/October notify tribes 3/03.
End Point Criteria document. 16, 2002

Status scope of chemical A. February 19,
mitigation activities Hopkins/J. 2003

Lilly
R. Bond to check with Ecology R. Bond Jan. 23, 2003 Complete. Ecology
staff on boundary condition for concurred with using the
241-Z closure plan 241-Z walls as the

boundary in the closure
plan.

Provide Ecology total estimated B. Heineman February 19,
inventory. 2003
Schedule/conduct tour of PFP to A. Hopkins February 19,
D. Bartus and R. Bond for early 2003
March.
Status of M83-20, End Point A. Hopkins September 18, Open, draft is going
Criteria 2002. through RL review.

Action closed 1/23/03,
status as part of M/S
review.
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R. E. Heineman FH R3-61
A. M. Hopkins FH H5-24
J. T. Lilly FFS R3-56
E: M. Mattlin RL A5-15
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R. E. Piippo FH A1-14
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C. S. Sutter FH T5-50
M. Talbot FH K1-05
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A. K. Wright RL A6-33
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